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Muscoy Team Conference Call Notes 
13 August 2007 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Matt Litchfield/SBMWD 
 Connie Biedel/URS  John Perry/SBMWD 
 Patrick Barbree/URS  Lana Kennerly/SBMWD 
 Tim Gere/URS  Mike Lowe/SBMWD 
 Mark Eisen/Secor  Loni Adams/DTSC 
 Tom Perina/CH2M Hill  Greg Holmes/DTSC 
 Bob Kemmerle/E2  Rich Coffman/DTSC 

    
Contract Issues 

� In response to Kim’s request to bring additional staff in to help Roger with the 
hydrogeological analysis, Kit stated that it would take too much time to transfer the task and 
would not leave sufficient time to get the Draft MW108-S Report out this week. Roger said 
he will push to get the Start-up Report in to Word Processing and Tech Editing by 14 August 
and address the O&F letter issues on Wednesday, 15 August, in lieu of attending the final 
inspections. 

� Kit said she sent the Final Inspection 141A (checklist) out on 31 July to all parties. 
� Kim said that most of the remaining issues on the e-mail request for additional information on 

10 August are the items that she discussed with Tom. Kim is awaiting comments from Roger 
on the capture analysis table (Table 6-1) that she will input into the Letter to respond back to 
the City. 

� Kim said the Response to Comments for the Draft 18-Month Report will be sent with her 
O&F Letter. 

� Kim is requesting that Roger explain the changes of operating conditions between January, 
February, March, and May in footnotes in the Summary of Shallow Zone, Attachment B. 

� It was agreed by all that Roger does not need to be at the Final Inspection on 15 August. 
Roger will write about the changes in the system as possible explanations for changes in 
capture. 

� Kim confirmed to Kit that the RA Report and Cost & Performance Report cover the same 
time period as the 18-Month Report, so any changes to the O&F Letter are not going to effect 
delivery of these two reports. 

� Kim would like to take a final look at the Draft Final Version 2 of the Cost and Performance 
Report. Kit will check with Patrick and get back to Kim on the timing. 

Construction/Validation/Performance 

� Kit did not receive an update on the construction report from Matt; Mike said there were no 
issues with EW-108S operations. Mike replied to Kim that they are still running EW-108 at 
the original pump rate; it has not been reduced since EW-108S was brought online. 

� Roger has received the Final Analytical data for the Zone Sampling from the City. 
� The Draft Final Version 2 of the RA Report and the Draft Final 18-Month Report were sent 

to EPA and CH2M Hill on 10 August. 
� URS has received comments on the Draft Final Cost & Performance Report from EPA and 

CH2M Hill and it will go Final on 31 August. 
� Comments on the 18-Month Report are due back on 15 August. 
� Comments on the RA Report are due back on 20 August. 
� The Draft EW-108S Start-up Report is scheduled for distribution on 17 August, with 

comments due back from EPA, CH2M Hill, E2 and the City on 24 August. This Report has to 



Page 2 of 2 
go Final by the end of August. 

General Discussion 

� Kim confirmed that the Final Inspection will be 15 August, 10:00 AM, at EW-108S. 

Next Conference Call 
Monday, 20 August 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Kit Veldman at 916-679-2369, or kit_veldman@urscorp.com.  The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


